
VOLUME 1 - OCTOBER 2015

The following is a list of work performed in the last 30 days:
LEC
• Demo new openings into space
• Wall layout, framing and furring
• Overhead MEP rough-ins and in-wall MEP rough-ins
• Drywall Installation and start drywall taping

HHS
• Install temp fencing and jersey barriers
• Clearing / grubbing site and demo of existing parking lot and sidewalks
• Relocate storm utility and building excavation
• Underground MEP’s
• Building layout
• Formed and poured footings, foundation walls, and waterproofing

NAC
• Install temp fencing and jersey barriers and temporary walls
• Demo ceilings, walls, flooring, dumbwaiters and west elevator
• MEP exploration and demo at basement and second floor
• Started installing ductwork and piping on second floor

The following is a list of work scheduled for the next 30 days:
LEC
• Drywall installation and taping
• Overhead MEP rough-ins
• Painting walls and install acoustical ceiling
• Install carpet and base
• Start casework and counter tops

HHS
• Form and pour foundation walls
• Underground MEPs
• Pour basement slab on grade
• Waterproofing and perimeter insulation
• Backfill foundation
• Bearing masonry elevator shaft and stair tower

NAC
• Demo ceilings, walls, and flooring at basement and second floor
• MEP exploration and demo at basement and second floor
• Demo elevator shafts, vault and SE stairs
• Second floor overhead MEP rough-ins and second floor wall layout

Schedule:
LEC
Began Construction ....................................................................................................September 14, 2015
Project Completion ......................................................................................................December 18, 2015
HSS
Began Construction ....................................................................................................September 14, 2015
Addition Completion ......................................................................................................October 28, 2016
Begin Remodel in Phases ................................................................................................... March 1, 2016
Complete Remodeling .................................................................................................December 16, 2016
NAC
Began Construction ....................................................................................................September 14, 2015
Begin Phase 2 ....................................................................................................................... July 13, 2016
Project Completion ......................................................................................................December 16, 2016

LEC - Hall 1721 Looking West NAC - Second Floor North Demo

HHS - Pouring South Foundation Walls HSS - Forming North Footings & Pouring South Foundation Walls


